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ALLOCATION FOR ADDITIONAL FUNDS
FOR PREVIOUSLY APPROVED PROJECTS

RESOLUTION FA-01-05

RECOMMENDATION

The Department recommends that the California Transportation Commission (Commission) approve the
following Resolution.

FINANCIAL RESOLUTION

Resolved, that $2,840,000 be allocated from Budget Act Item 2660-301-0042, Budget Acts of 2000 and
2001 to provide additional funds for the projects on the attached sheet.

SUMMARY AND CONCLUSIONS

This resolution allocates $2,840,000 of additional State and Federal funds for four (4) previously
approved projects listed below:

Original Current Current Revised Total
Vote/G11 Award Budget Allocation Budget  Increase

Project Dist-Co-Rte Amount Amount Amount Revision Amount Vote/Award

1 03-YOL-80 $5,355,000 $5,411,000 $6,090,500 $525,000 $6,615,500 24%V
2 05-SB-101 $2,672,000 $2,672,000 $801,000 $3,473,000 30%V
3 12-ORA-5,91 $3,300,000 $3,197,000 $4,143,383 $787,000 $4,930,383 54%A
4 12-ORA-57 $3,460,000 $3,598,000 $4,701,530 $727,000 $5,428,530 57%V
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Project #
Allocation Amount

Recipient
County

Dist-Co-Rte
Postmile

Location
Project Description

Reason for Supplemental  Funds

EA
PPNO

Budget Year
Item #

Prgm Codes
Program

State
Federal
Current
Budget
Amount

State
Federal

Additional
Allocation

State
Federal
Revised

Total Amount
1

$525,000
Department of
Transportation

Yolo
03N-Yol-80

8.9/10.0

In Yolo County on Route 80, in the City of
West Sacramento, at the Enterprise
Boulevard interchange.
Widen Enterprise Boulevard from 2-lanes
to 4-lanes.

Supplemental funds are needed for
ongoing project.

382901
3361

2000/01
301-0042
301-0890

20.20.075.612
STIP

$696,500
$5,394,000

$6,090,500

$61,000
$464,000

$525,000

$757,500
 $5,858,000

$6,615,500

PROJECT DESCRIPTION AND LOCATION
This project is in Yolo County on Route 80, in the City of West Sacramento, at the Enterprise Boulevard
interchange.  The project widens Enterprise Boulevard from 2-lanes to 4-lanes, modifies the existing
Route 80 undercrossing bridge to accommodate this widening, modifies on and off ramps, provides
signalization of intersections and includes landscaping.

FUNDING STATUS
The project was programmed for construction in the 1998 STIP for $5,355,000 of Regional
Improvement Program (RIP) funds in the 2001/02 Fiscal Year.  The project was voted in June 2000, for
$5,355,000.  It was awarded January 9, 2001, and had a budget allotment of $5,411,000.  In October

N
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2001, the Resolution G-12 process was used to provide $679,500 which increased the project’s budget to
$6,090,500.  This request of $525,000 will increase the project’s budget to $6,615,500, which represents
a 24% increase over the original voted amount.

On September 11, 2001, the Board of Directors of the Yolo County Transportation District approved
$975,000 of 2002 STIP – RIP funds for this cost increase.  On November 15, 2001, the Sacramento Area
Council of Governments (SACOG) adopted their 2002 Regional Transportation Improvement Program
which included this item.  Subsequent to these actions the additional funding needed at this time was
reduced to $525,000.

BACKGROUND
A consultant firm retained by the City of West Sacramento developed the plans, specifications, and
estimate.  The Department advertised and awarded the project and is providing construction
management.  During construction a new retaining wall failed.  The failure was attributed to soil
conditions being different than anticipated by the designers.  A new design was developed for the failed
wall and another wall that had not been constructed.  The costs to remove the failed wall and replace it
plus the additional cost for the second wall were funded by the Resolution G-12 process in October
2001.

REASON FOR INCREASE
This supplemental funds request is related to the retaining wall failure.  The items and amounts are:
•  $300,000 – Having the contractor use overtime to accelerate work in order to minimize the

construction completion delay caused by the retaining wall failure.
•  $75,000 – Contractor delay costs due to the retaining wall failure.
•  $150,000 – Restore the contingency fund for the project.

FUNDING OPTIONS

OPTION A: Approve this request as presented above for $525,000 to allow the completion of the
project as proposed above.

OPTION B: Deny this request and direct the Department to complete the contract within the current
allocation.  The Department considered this option.  Denial of this request will most
likely result in some work not being completed and/or claims by the contractor.  The
future costs to resolve these issues would most likely be greater than the current request.

RECOMMENDED OPTION
The Department recommends OPTION A as presented above for $525,000, to allow this project to be
completed.
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Project #
Allocation Amount

Recipient
County

Dist-Co-Rte
Postmile

Location
Project Description

Reason for Supplemental  Funds

EA
PPNO

Budget Year
Item #

Prgm Codes
Program

State
Federal
Current
Budget
Amount

State
Federal

Additional
Allocation

State
Federal
Revised

Total Amount
2

$801,000
Department of
Transportation
Santa Barbara
05S-SB-101

15.2

In Santa Barbara County on Route 101, in
the City of Santa Barbara, at the
Micheltorena Street overcrossing.
Replace the existing overcrossing bridge.

Supplemental funds are needed to
advertise project.

363321
0361A

2000/01
301-0042
301-0890

20.20.201.110
SHOPP

$307,000
$2,365,000

$2,672,000

$92,000
$709,000

$801,000

$399,000
 $3,074,000

$3,473,000

PROJECT DESCRIPTION AND LOCATION
The project is in Santa Barbara County on Route 101, in the City of Santa Barbara, at the Micheltorena
Street overcrossing.  The project replaces the existing overcrossing bridge that spans Route 101, the
Union Pacific Railroad (UPRR) tracks and a drainage channel.  The bridge is being replaced due to
reactive aggregates and will be updated for current seismic standards.

FUNDING STATUS
The project was programmed in the 2000 SHOPP for $2,672,000 for construction in the 2000/01 Fiscal
Year.  It was voted in December 2000, for $2,672,000 and has not been advertised for construction.  This
request of $801,000 will increase the project’s budget to $3,473,000 which is an increase of 30% over
the original voted amount.

N
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BACKGROUND
The delay in advertising the project is due to a legal challenge to the Orders of Possession by the UPRR
Company regarding the nominal value associated with transverse crossings, and their refusal to sign the
Construction and Maintenance (C&M) Agreement.  An Order of Possession for permanent easements
was granted by the court on September 5, 2001.  A court hearing on extension of the Order of Possession
for construction easements is scheduled for December 7, 2001.  The Department is pursuing the C&M
Agreement through the Public Utilities Commission.

REASON FOR INCREASE
The cost increase is detailed below:
•  $433,000 – Structure cost inflation due to delay in advertising.  The estimate was updated based on

recent cost trends.
•  $299,000 – Due to safety concerns, the original provision for pedestrians was changed to provide

separate temporary pedestrian bridges.
•  $69,000 – Update to new piling standards.

FUNDING OPTIONS

OPTION A: Approve this request as presented above for $801,000 to allow advertisement of the
project.

OPTION B: Deny this request and direct the Department to deliver the project for the programmed
amount.  The Department considered this option.  However, there are few design options
when replacing a bridge in a developed area.  Due to the reactive aggregates, within the
existing bridge, and seismic requirements it is not cost effective to attempt a
rehabilitation solution.

RECOMMENDED OPTION
The Department recommends OPTION A as presented above for $801,000, to allow this project to be
advertised.
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Project #
Allocation Amount

Recipient
County

Dist-Co-Rte
Postmile

Location
Project Description

Reason for Supplemental  Funds

EA
PPNO

Budget Year
Item #

Prgm Codes
Program

State
Federal
Current
Budget
Amount

State
Federal

Additional
Allocation

State
Federal
Revised

Total Amount
3

$787,000
Department of
Transportation

Orange
12S-Ora-5, 91

12.9/23.1
R9.2,R18.9

In Orange County at various locations
along Route 5 and Route 91.
Contractor filed bankruptcy.

Supplemental funds are needed for
ongoing project.

($2,109,383 in CON expended under EA
068504; remaining project balance of
$1,607,317 transferred to this project.)

0C7101
3407

2001/02
301-0042
301-0890

20.20.201.310
SHOPP

$4,143,383

$4,143,383

$787,000

$787,000

$4,930,383

$4,930,383

PROJECT DESCRIPTION AND LOCATION
The project is in Orange County at various locations along Routes 5 and 91.  The project installs closed
circuit television (CCTV) and fiber optic communication systems.

FUNDING STATUS
The project was originally programmed with Traffic System Management (TSM) funds for $3,300,000
for construction in the 1996/97 Fiscal Year, under EA 068501.

N

Project Locations
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Project Allocations:
June 1997 – Original CTC Vote $3,300,000
Oct. 1997 – G-12 Adjustment following award -103,000
Sep. 2001 – G-12 Remaining Authority for new contract 519,700
Oct. 2001 – Supplemental Funds for new contract 426,683
Dec. 2001 – Supplemental Funds to award new contract (this request)     787,000
Total (54% increase over the original award) $4,930,383

Original Contract Expenditures (terminated Aug. 2000) $2,109,383

Balance for completion contract (EA 0C7101) $2,821,000

BACKGROUND
In August 2000 the contractor went bankrupt and their contract was terminated.  About 64% of the work
had been completed.  When the bonding surety was unable to hire a contractor to complete the work,
they asked the Department to complete the work through a new contract.  The project was readvertised
after the Commission approved supplemental funding in October 2001.  Three bids were received, but
all exceeded the Engineer’s Estimate for the completion contract and additional funding is needed to
award the contract.  The surety will be billed, after the completion of the work, for all costs above the
original allocation up to the limits of their policy.

REASON FOR INCREASE
The increased cost to complete the remaining work can be attributed to the increased price of fiber optic
cables and equipment since the project was originally awarded and for repairs to damaged pull boxes,
eroded conduit, and broken foundations.

FUNDING OPTIONS

OPTION A: Approve this request as presented above for $787,000 to allow the remaining work to be
completed.

OPTION B: Deny this request.  This would not allow the work to be completed.

RECOMMENDED OPTION
The Department recommends OPTION A as presented above for $787,000, to allow this project to be
completed.
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Project #
Allocation Amount

Recipient
County

Dist-Co-Rte
Postmile

Location
Project Description

Reason for Supplemental  Funds

EA
PPNO

Budget Year
Item #

Prgm Codes
Program

State
Federal
Current
Budget
Amount

State
Federal

Additional
Allocation

State
Federal
Revised

Total Amount
4

$727,000
Department of
Transportation

Orange
12S-Ora-57
10.8/22.5

In Orange County, in Orange, Placentia,
Brea and Fullerton, between Route 5 and
the Los Angeles County Line.
Contractor filed bankruptcy.

Supplemental funds are needed for
ongoing project.

($2,121,530 in CON expended under EA
0769U4; remaining project balance of
$1,884,470 transferred to this project.)

0C7201
1973

2001/02
301-0042
301-0890

20.20.201.310
SHOPP

$4,701,530

$4,701,530

$727,000

$727,000

$5,428,530

$5,428,530

PROJECT DESCRIPTION AND LOCATION

The project is in Orange County on Route 57 in the Cities of Orange, Placentia, Brea and Fullerton
between Route 5 and the Los Angeles County Line.  The project installs closed circuit television
(CCTV), fiber optic communication systems and traffic operations surveillance stations.

FUNDING STATUS
The project was originally programmed with Traffic System Management (TSM) funds for $3,460,000
for construction in the 1997/98 Fiscal Year, under EA 0769U1.

N

Project
Limits
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Project Allocations:
June 1998 – Original CTC Vote $3,460,000
Sep. 1998 – G-12 Adjustment to allow award 138,000
Sep. 2001 – G-12 Remaining Authority for new contract 408,000
Oct. 2001 – Supplemental Funds for new contract 695,530
Dec. 2001 – Supplemental Funds to award new contract (this request)     727,000
Total (57% increase over the original vote) $5,428,530

Original Contract Expenditures (terminated Aug. 2000) $2,121,530

Balance for completion contract (EA 0C7201) $3,307,000

BACKGROUND
In August 2000 the contractor went bankrupt and their contract was terminated.  About 61% of the work
had been completed.  When the bonding surety was unable to hire a contractor to complete the work,
they asked the Department to complete the work through a new contract.  The project was readvertised
after the Commission approved supplemental funding in October 2001.  Three bids were received, but
all exceeded the Engineer’s Estimate for the completion contract and additional funding is needed to
award the contract.  The surety will be billed, after the completion of the work, for all costs above the
original allocation up to the limits of their policy.

REASON FOR INCREASE
The increased cost to complete the remaining work can be attributed to the increased price of fiber optic
cables and equipment since the project was originally awarded and for repairs to damaged pull boxes,
eroded conduit, and broken foundations.

FUNDING OPTIONS

OPTION A: Approve this request as presented above for $727,000 to allow the remaining work to be
completed.

OPTION B: Deny this request.  This would not allow the work to be completed.

RECOMMENDED OPTION
The Department recommends OPTION A as presented above for $727,000, to allow this project to be
completed.
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